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SR 125/Plaza Way - Intersection Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2017

Q3 2017

Q2 2017

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2019

Q3 2020

Q2 2019

Q3 2020

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2020

Q4 2021

Q4 2020

Q4 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

512502C

South Central 

SR 125

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

T. Trepanier

16

Project Information

Project Description

The intersection at SR 125 and Plaza Way experiences congestion due to heavy vehicle traffic. 
This project will construct a roundabout or other improvements to improve traffic flow and reduce 
the risk of collisions         
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